

List of ED - Goa's Projects taken up above Rs 5.00 Cr alongwith its status as on 15/02/2026

Sr no.	Name of the Project	Sactioned cost (In Crores)	Status of Work as on date
1	Work for survey,design, supply, erection, testing and commissioning of 33KV,2X3 crore, 400sqm(Bethora I&II)XLPE insulated flat strip armoured cable (from 220KV ponda S/S to shiroda S/S with a tapline to 33/11 KV Betora S/S) for a distance of 20.20kms and 33KV 2X3crore ,400sq.mm (Margao I&II)XLPE insulated flat strip armoured cable (from 220KV ponda S/S to BAithakhol-Borim)for a distance of 7.00kms. alongwith RMUs and associated equipments.	37.84	100% Work completed
2	Work of upgrading of 220KV PXR line by replacement of existing ACSR DRAKE conductor with HTLS ACCC DRAKE Conductor from 220KV Ponda Sub-Station to 220KV Xeldem Sub-Station.	46.00	100% Work completed
3	Work Of design, Supply,erection,testing and commissioning of new 1*63 MVA, 220/33 KV Power Tsansformer in replacement of Faild 30 MVA,110/33 KV power transformer at 220/110/33 KV Ponda Sub Station	50.49	100% Work completed
4	Work of conversion of the existing overhead 11 KV line of Bicholim City Assonora Bordem and Bicholim IDC feeder emanating from 33/11KV Bicholim Sub-station to underground cable system in the jurisdiction of Sub Division-(U) Bicholim-Goa	31.96	100% Work completed
5	Work of conversion of existing O/H 11KV line of Dando feeder emerging from 1x6.3MVA, 33/11KV, Xelpem Sub-station into underground cabling system, under the jurisdiction of Elect. O&M Sub Division-III, Sanguem, Division-VII, Curchorem in Sanguem Constituency. 71(23-24)CSC	8.32	100% Work completed
6	Tender-40(23-24) Work of revamping of existing 2x10 MVA,33 KV Bay and switch gear at 33/11 kv kundaim S/S and Testing commissioning of additional 10 MVA Power Transformer under the jurisdiction of Sub Div III Div x , Ponda	12.79	98% Work completed
7	Tender--97(23-24)/CSC Work of providing street light poles and LED'S Fixtures within the Kundai Industrial Areas Kundai under Sub-Division III, Div-X, Ponda	8.62	100% Work completed
8	SETC of 8 mtrs long octagonal pole for street lights in areas of S/D-I & III, Div. XIV, Verna, Ten-102(23-24)/CSC,	11.81	100% Work completed
9	Tech-Tender-39 (23-24) Work of conversion of LT overhead netWork to underground cabling along the coastal belts of V.P. Betalbatim under the jurisdiction of Sub-Division-I, Benaulim, Division-XVI	29.41	92% Work completed
10	Tech-Tender-14 (23-24) Work of conversion of existing 33KV double circuit overhead netWork to underground cabling netWork emanating from 220/33KV Cuncolim Substation to 33/11KV Canacona Substation under S/D-III, Canacona, Div-XVI	44.69	95% Work completed
11	Tech-Tender-12(23-24) Work of conversion of 11KV HT OH netWork to 11KV HT UG netWork in Agonda and Khola areas of Canacona and part of Quepem constituency under S/D-III, Canacona, Division-XVI	63.83	96% Work completed
12	"The Work of providing additional 33 KV outgoing bay along with associated equipment's at 33/11 KV Mapusa Sub-station and S.E. T & C of new 400 sq.mm, 33 KV underground cable from 33/11 KV Mapusa Sub-station to 33/11 KV Anjuna Sub-station via proposed 1 x 20 MVA, 33/11 KV Badem Sub-station in the jurisdiction of Sub Div-II, Division-XVII, Mapusa."	10.92	90% Work completed
13	Tender No.51(2023-24)/CSC: Work of conversion of existing overhead 11KV line of Naveli feeder from 220/33/11KV Amona Sub-Station to underground cable netWork in the jurisdiction of Sub Division-II(R) Sankhali Division-V Bicholim.	15.91	100% Work completed
14	Work of Design, Supply, Erection, Testing and Commissioning of 1x63MVA, 220/33KV Power Transformer-II at 220/110/33KV Ponda Sub-Station.	57.32	80% Work completed

15	Tender-02/23-24 (CSC Tender-30/2022-23) for the Work of survey, Design, supply, Erection and commissioning of 3X 63 MVA,220/33KV GIS Substation at Saligao along with associated interconnecting 220KV D/C Transmission line from 400/220KV PGCIL Colvale Substation to proposed Saligao Substation, Goa	334.56	85% Work completed
16	The Work for Design, Supply, Erection, Testing and Commissioning of 1 x 63 MVA, 220/33 KV Power Transformer along with its associated 220 KV outdoor GIS switchgear and 33 KV AIS switchgear at 220/110/33/11 KV Substation at Tivim.	66.48	100% Work completed
17	Work of Supply, Erection, Testing & Commissioning of 2 x 63MVA, 110/33KV Power transformer along with 110kv GIS Switchgear & associated equipments & replacement of old deteriorated 40MVA 110/33kv power transf. at 110/33KV Verna S/S, Ten-,	148.27	75% Work completed
18	Work of conversion of existing 33KV Corlim/II D/C overhead line to underground netWork by laying 33KV 3C x 400sqmm XLPE double run cable from 110/33KV Kadamba Substation to 33/11KV Corlim substation and Work of conversion of existing 11kv overhead lines to underground netWork for various 11KV feeders remainig to be converted of 33/11KV Corlim substation by S.E.T.c of 11KV ,3C x 300sqmm XLPE cable	58.66	70% Work completed
19	Work of converting 11KV S/C Neura feeder into underground netWork by laying 11KV 3Core 300sq.mm Al armoured XLPE cable for a distance of 10.5kms along with associated equipments under jurisdiction of SD-III(R), Bambolim.	7.66	95% Work completed
20	Work of conversion of existing 11KV HT OHN to undergrund cabling netWork for 11kv mandopa feeder, 11KV MES feeder, 11KV Navelim feeder emanating from33/11KRC SS and providion for additional 11KV Navelim express feeder under SD-III IV margao T-68(23-24)	81.64	75% Work completed
21	Tender-44(23-24)/CSC: Work of conversion of 11KV Poriem overhead line to underground feeder in order to minimize the number and duration of Poriem feeder interruptions (Phase-III) in the jurisdiction of Section Office Poriem under Sub Division-II(R) Sankhali	16.10	95% Work completed
22	Tender - 15(2019-20)CSC : Work of conversion of HT and LT overhead feeder to underground cabling for Mapusa Town	116.83	100% Work completed
23	Tender-93(2023-24)/CSC-Work of conversion of existing overhead 11KV line to underground system of feeders namely; 11KV RND feeder, 11KV Porvorim Bazar feeder, 11KV Malim feeder, 11KV Socorro feeder, 11KV Gurudwara and 11KV Chogum feeder, emanating from 33/11KV Porvorim Sub-Station covering major portion of Porvorim plateau area and conversion of existing overhead LT netWork to LT underground system of 40nos., of DTC under section office Porvorim, Socorro & Britona, in Sub Division-II, Porvorim, under the jurisdiction of Division-VI Mapusa	117.27	60% Work completed
24	Tender-41 (23-24)/CSC - Work of conversion of existing overhead 11KV Shiroda and Bondbag feeder to underground netWork and laying of new 11KV Baldai feeder from Bethoda substation under the jurisdiction of section office Bethoda, Sub Div II, Div X, Ponda.	16.87	100% Work completed
25	Tender-108(23-24) Work of Supply laying Testing & commissioning of 11KV Underground new Tisk-Bazar feeder from 33/11KV Dharbandora Substation under the jurisdiction of Sub Dov-II(O&M) Division X Ponda	17.22	100% Work completed
26	Tech-Tender-92 (23-24) Work of S.E.T.C. of 33 KV, 3Cx400 sq.mm double circuit underground XLPE cable from 220/110/33KV Xeldem Substation to 33/11KV Benaulim Substation as Benaulim Express-I & II feeders for providing reliable & uninterrupted power supply along coastal belt of Benaulim constituency under the jurisdiction of Sub-Division-I, Benaulim.	44.22	45% Work completed

27	Tech-Tender-79 (23-24) Work of Supply, Erection, Testing & Commissioning of 33 KV, 3CX400 Sq.mm underground cable from 33/11KV Benaulum Sub station and interlinking to 33/11 KV Carmona Substation for 33KV Ramada feeder for providing reliable and uninterrupted power supply to 6 nos. of highly revenue generating hotels & resorts under the jurisdiction of Sub-Division-I, Benaulum.	18.03	25% Work completed
28	Tech-Tender-85(2023-24) Work of conversion of existing 11KV overhead netWork of 11KV Betul feeder emanating from 33/11KV Velim Substation to 11KV underground cabling netWork in the jurisdiction of Sub-Division-II, Chinchinim, Division-XVI	12.14	98% Work completed
29	Tech Tender-42 (2023-24) Work of conversion of existing overhead 11KV netWork of 11KV Cuncolim feeder fed from 33/11KV Cuncolim Substation to 11KV underground cabling netWork in the jurisdiction of Cuncolim Municipal area under Sub-Division-IV, Cuncolim, Division-XVI	11.11	95% Work completed
30	Tech Tender-29 (2023-24) Work of conversion of existing overhead 11KV netWork of 11KV Chinchinim feeder fed from 33/11KV Cuncolim Substation to 11KV underground cabling netWork in the jurisdiction of Cuncolim Municipal area under Sub-Division-IV, Cuncolim, Division-XVI	10.98	95% Work completed
31	Tech Tender-16 (2023-24) Work of conversion of existing overhead 11KV netWork of 11KV Dramapur feeder fed from 33/11KV Cuncolim Substation to 11KV underground cabling netWork in the jurisdiction of Cuncolim Municipal area under Sub-Division-IV, Cuncolim, Division-XVI	12.36	85% Work completed
32	Work of laying of 33KV 3 core x 400 sq. mm. underground cable for 33 KV Pernem I and II Feeders from Sukekulan to Pernem Sub-Station under S/D-I, Pernem	11.29	100 % Work completed
33	The Work of conversion of the existing overhead 11KV Assagao feeder to underground system from 4 pole DMC to Bobby Junction ,Anjuna ,Bardez under the jurisdiction of Sub-Division-II, Division XVII, Mapusa.	11.08	90% Work completed
34	Tender No.53(2023-24)/CSC: Work for conversion of overhead old 11KV line to 11KV insulated conductor of Nagargao feeder from Valpoi Sub-Station to Bandirwada Village under Infrastructure Development Fund.	7.79	100 % Work completed
35	Tender-06(2024-25)CSC -Work of shifting of electrical utilities towards land acquisition in regards to upcoming construction of Elevated Corridor from Sangolda Junction to Hotel Majestic on NH 66-Improvement and Construction of road leading from Goa Electricity Department at Porvorim upto Holy Family School at the request of Assistant Engineer, S/D-IV, WD XIII (R), PWD, Goa under Sub-Division-II, Porvorim in thr jurisdiction of Division-VI, Mapusa	31.97	90% Work completed
36	Tender-11(2024-25)CSC-Work of providing 33KV supply from 220/110/33KV Saligao Sub Station to 33/11KV GIS Calangute, 33/11KV Nagao, 33/11KV Badem, 33/11KV Anjuna Sub Station under Division-VI, Mapusa.	50.65	80% Work completed
37	Tech-Tender-35 (23-24) Work of revamping of LT overhead netWork along the coastal belts of village panchayat Varca, Orlim, Carmona and Cavellossim under Sub-Division-I, Benaulum.	11.02	92% Work completed
38	Tech-Tender-67 (2023-24) Work of conversion of 11KV Patem feeder emanating from 33/11KV Cuncolim Substation from existing bare conductor to 11KV covered conductor from Patterm Ashirwad to Padi under in the jurisdiction of Sub-Division-IV, Cuncolim, Division-XVI	6.50	100 % Work completed

39	Tech-Tender-100 (2023-24) Work of conversion of 11KV Balli feeder emanating from 33/11 Cuncolim Substation from existing bare conductor to 11KV covered conductor from Balli bazar to Quitol under the jurisdiction of Sub-Division-IV, Cuncolim, Division-XVI	6.49	100% Work completed
40	Infrastructure Works sanctioned under the Revamped Distribution Sector Scheme (RDSS) - Package 4 for Division I)Panaji, Division V (Bicholim) and Div.XIII (Kadamba).	17.04	90% Work completed
41	Tender-17(2023-24) CSC infrastructure Works sanctioned under the revamped Distribution Sector Scheme (RDSS)- Package 3 for Div-VI, Mapusa.	20.06	100% Work completed
42	Tender -22(23-24) Work of SETC of 200/400 KVA Transformer centre alongwith LV panels ,Ring Main Unit ,Conversion of 11 KV overhead to Underground 3 C X 300 sq mm XLPE cable ,Under the jurisdiction of S/D-III Div X Ponda Goa ,North Goa District of Goa. (RDSS Package 6)	32.14	95% Work completed
43	Tender-23 (23-24)/CSC Work of replacement of old/failed 200KVA DTC along with LV pannel, SETC of new 200 KVA DTC, SETC of RMU and conversion of LV overhead line to underground system, under the jurisdiction of S/D-I Div X Ponda (RDSS Package 7)	61.77	95% Work completed
44	Tender -24(23-24) Work of replacement of old /failed 200KVA DTC alongwith LV pannel, SETC of new 200KVA DTC, SETC of Ring main unit and conversion of LT ovehead lines to underground system under the jurisdiction of S/D-I Div X Ponda Goa, North Goa District Goa (RDSS Package 8)	45.65	95% Work completed
45	Tender-25(23-24)/CSC Work of SETC of Ring Main Unit under the jurisdiction of S/d -I Div x Ponda North Goa District of Goa (RDSS Package-9)	34.06	100% Work completed
46	Tender-26(23-24)CSC Work of replcement of old/failed 200/400/630 KVA DTC and erection of new 200/400/630 KVA DTC under the jurisdiction s/d -I Div x Ponda Goa, North Goa District of Goa (RDSS Package 10)	25.43	95% Work completed
47	Tender-95(23-24) Work of conversion of existing 11KV overhead netWork of Bazar feeder to 11KV underground system in Torl Paz along along Anadwadi,Bibal,Shivnagar in Shiroda constituency under section office Shiroda , Sub Div-II , Div-X ,Curti Ponda under Tribal Sub Plan Scheme.	9.98	100% Work completed
48	Tender-101(23-24)CSC: Work of conversion of overhead 11KV Savoiverem feeder to covered conductor and cabling under the jurisdiction of Savoiverem section office attached to Sub Division-III, Division -X Ponda	9.74	100% Work completed
49	Tech-Tender-54(23-24) Work of conversion of 11KV overhead netWork of Marli-Tirwal feeder to underground HT cable netWork from Amona junction to Marli via Tirwal under the jurisdiction of S/D-III, Canacona, Division-XVI, Margao under Tribal Sub Plan, Welfare Scheme.	5.37	99% Work completed
50	Work of conversion of 11KV overhead line to UG cables by laying 11KV cable for Diwar feeder, Diwar and choraos section office in the jurisdiction of SD-I, Corlim, I, Panaji	17.71	90% Work completed
51	Work of conversion of 11KV S/c Dona paula feeder from ovehead netWork to ug netWork along with interlinking with siridao feeder & 11KV status feeder (Nagali Substation)under the jurisdiction of SD-III(R), Bambolim, I, Panaji	8.52	100% Work completed
52	Work for supply laying testing and commissioning of 33 KV 3 core 400sq.mm. XLPE Underground cable from 220KV Amona Substation for providing alternate power supply to 33/11KV Sankhali Substation.	9.30	100% Work completed
53	Tender No.05(23-24)/CSC: Work of conversion of 11KV Karapur feeder from overhead line to 11KV underground XLPE cable from 33/11KV Sankhali Sub-Station under the jurisdiction of Sub Division-II (R) Sankhali	19.45	100% Work completed
54	Tender No.33 (2022-23)/CSC-Work of conversion of the existing overhead 11KV Sankhali feeder into underground XLPE cable from 33/11KV Sankhali Sub-Station in the jurisdiction of Section Office Sankhali under Sub Division-II (R) Sankhali.	19.83	100 % Work completed

55	Tender No.06(2022-23)/CSC: Work of conversion of 11KV Poriem feeder into underground cable and bifurcation of feeder into two i.e. 11KV Keri feeder and 11KV Poriem feeder in the jurisdiction of Section office Poriem under Sub Division-II(R) Sankhali.	14.64	100 % Work completed
56	Tender-04(23-24)/CSC: Work of conversion of 11KV AB cable Keri side into 11KV underground Keri feeder from Village Panchayat Morlem to Keri Village (Phase-II) in the jurisdiction of Section Office Poriem under Sub Division-II(R) Sankhali.	11.17	100 % Work completed
57	Tender-23(2021-22)/CSC : Work of conversion of existing overhead 11KV line of Nerul and Betim feeder, emerging from 33/11KV Saligao sub-station into underground cabling system, under the jurisdiction of Sub-Div-IV, Calangute, Div-VI, Mapusa.	18.19	100 % Work completed
58	Work of conversion of existing overhead 11KV line of Mollem Feeder, emerging from 1x6.3MVA, 33/11KV Shigao Substation into underground cabling system, under the jurisdiction of Elect. Sub Division-IV, Division-VII, Curchorem in Sanvordem Constituency.55(21-22)CSC	14.46	100 % Work completed
59	Tender - 11 (22-23) Work of conversion of part of existing overhead 11 KV Line of Farmagudi feeder emanating from 33/11 KV Colony Sub-Station to underground cable under the jurisdiction of Sub Division - I	11.81	100% Work completed
60	Tender -12 (2022-23) Work of conversion of LT line from overhead conductor to underground cabling of Navdurga Temple (Old), Navadurga Temple (New), Akshan, Adan Primary School & Adan Distribution Transformer centres in V.P Madkai, Under Madkai Constituency under Division-X	11.40	100% Work completed
61	Tender - 28 (2022-23) Work of conversion of LT line from overhead conductor to underground cabling of Gail, Madkai Hospital, Gailiwada, Dattatreya, Malwada (Panjekar), Parampai, Karanzal, Dutale, Dhakane distribution transformer centers in V.P. Madkai under Madkai Constituency	11.39	100% Work completed
62	Tender 29 (2022-23) Work of conversion of LT line from overhead conductor to underground cabling of Navdurga Sausthan, Bhovnak, Dharzowad, Zen Cola & Sai Mandir Distribution Transformer Centres in V.P. Kundai Under Division- X, Curti, Ponda under Madkai Constituency	11.43	100% Work completed
63	Work of conversion of LT overhead line to underground netWork and ring feeding at feeder pillar level in the area under Nuvem section office, sub-div-III, Div.XIV, Verna	7.55	100% Work completed
64	The Work of providing additional under ground 33 KV source to Majorda S/S by tapping Monte-I & Monte-II feeder at Verna,	6.30	100% Work completed
65	Conversion of existing 33KV overhead lines to underground cabling netWork for Majorda S/S, S/D-III, Div. XIV, Verna, Ten-66(23-24)/CSC,	10.49	20% Work completed
66	Tech-Tender-48 (23-24) Work of Renovation and Improvement of LT overhead netWork along the coastal belts of village panchayat Colva and Seraulim in the jurisdiction of Sub-Division-I, Benaulim, Division-XVI	10.96	92% Work completed
67	Work of augmentation of power transformers I & II from 2x6.3 MVA to 2x10MVA at 33/11KV Fatorda SS-II fatorda under IV Margao T. No.10(24-25)	5.53	100 % Work completed
68	Work for proposed 2x20MVA, 33/11KV, Indoor type Sub-Station at Badem in Siolim Constituency, under the jurisdiction of Sub Division II, DIV XVII, Mapusa.	28.47	80% Work completed
69	Work of conversion of overhead 11KV curtorim feeder emanating from 33/11KV Raia SS to underground system in curtorim and cuncolim constituency under SS-IV IV Margao T-115(23-24)	51.28	100 % Work completed
70	Work of conversion of 33KV Double Circuit overhead line to underground netWork from Bambolim Sub-Station to Nagali Sub-Station with interlink to existing Super Speciality hospital cablewithin the jurisdiction of Sub III(R), Bambolim, Division-I, Panaji.	8.59	100 % Work completed

71	Work of Design, Supply, Erection & Commissioning of 33KV, 1 x 3 Core, 400sq.mm. XLPE cable for a distance of 9.9kms from 6 pole structure at Khandepar to 33/11KV Dharbandora Sub Station connecting to existing 33KV U/G cable laid from Ponda Sub Station to Opa Water Works & 1 x 3 core, 185sq.mm. cable for a distance of 0.6kms for providing reliable supply to Dharbandora & industries of Usago.	8.51	95 % Work completed
72	Tender No.73(2023-24)/CSC: Work of conversion of existing overhead 11KV line of Maina feeder from 220/33/11KV Amona Sub-station to underground cable system in the jurisdiction of Sub Division-II(R) Sankhali Division-V Bicholim.	6.49	90% Work completed
73	Tender-62(23-24)/CSC-Work of Conversion of LT overhead netWork into LT underground cable of Kapileshwari Transformer Center, Pounwada Transformer Center, Talaulim Transformer Center and Durbhat Transformer Center in the jurisdiction of section office Kavale, Sub Division –I , Division- X , Ponda under Madkai constituency.	12.11	98% Work completed
74	Tender-64(2023-24) Work of conversion of LT overhead netWork into LT underground cable of Ambegal-I & II, Patantali-I & II,Kashimath ground,Shivnagari,Sahakari & IMA DTC (8nos DTC) for a total length of 16Kms located in the jurisdiction of Sub-Division-I , Division-X, Ponda.	11.77	100% Work completed
75	Tender-59(2023-24) Work of conversion of 11kv overhead netWork of Industry feeder to 11KV underground along road from 33/11KV Bethoda sub-station under jurisdiction of Sub-Division-II, Division-X,Ponda.	5.08	100% Work completed
76	Tender -81 (23-24)/CSC Work of conversion of Overhead 11KV Industry-II FEEDER to 11KV Underground system along the road side from 33/11 KV Kundai S/S , in Priol constituency under SubDivision-III, Division X, Ponda	9.35	90% Work completed
77	Tender-76(23-24)/csc Work of conversion of Overhead 11KV Industry-III FEEDER to 11KV Underground system along the road side from 33/11 KV Kundai S/S , in Priol constituency under SubDivision-III, Division X, Ponda	8.99	90% Work completed
78	Tender-75(23-24)/CSC Work of conversion of Overhead 11KV Industry-I FEEDER to 11KV Underground system along the road side from 33/11 KV Kundai S/S , in Priol constituency under Subdivision-III, Division X, Ponda	5.37	90% Work completed
79	Tender No.82(2023-24)/CSC: Work of conversion of LT Overhead line to Underground cable along F.L. Gomes Road in Vasco City area under jurisdiction of Sub-Div-I(U), Div XI, Vasco	5.82	100 % Work completed
80	Tender No.84(2023-24)/CSC: Work of conversion of LT Overhead line to Underground cable along St. Juze Vaz and internal roads in Vasco City area under jurisdiction of Sub-Div-I(U), Div XI, Vasco.	6.46	100 % Work completed
81	Work for supply for the RDSS Package replacement of old/failed distribution transformer to new transformer and replacment of old/failed distribution Margao transformer to 200 KVA /400/630 KVA transformer along with LV Panel including Civil Work for IV, Div-VII and Div-XVI T-20(23-24)	19.96	100 % Completed (Short Closed)
82	Infrastructure Works sactioned under the revamped distribution Sector Schemee(RDSS) package 5 for div XVII, Mapusa-Replacement of old /failed distribution transformer to new transformer and replacement of old/failed DT to 200KVA/400/630 KVA transformer along with LV panels including civil Works and SET&C Work for 33KV line reconductoring.	13.60	30% Work completed